
CONTRACT PROGRESS SCHEDULE    Form Approved

See Contractor's Instructions on Reverse)    OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 15 minutes per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and

reviewing the collection of information.  Send commenets regarding this burden estimate or any other aspects of this collection of information, including suggestions for reducint this burden to Department of Defense, Washingtn Headquarters Services,
Directorate for Information, Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA  22202-4302, and to the Office of Management and Budget Paperwork Reduction Project 0704-0188, Washington DC 20503.
Please DO NOT RETURN your (form questionnaire) to either of these addresses.  Send your completed (form questionnaire) to:  SAF AQCO Washington DC  20330-1000.

1. CONTRACT NO. 8. PROJECT TITLE 10. APPROVAL RECOMMENDED BY

2. STARTING DATE

3. COMPLETION DATE 9. SUBMITTED BY:

4. PURCHASE REQUEST NO. DATE SIGNED CONTRACTOR'S NAME (Last, First, Middial Initial) ADDRESS CONTRACTOR'S SIGNATURE 11. APPROVED BY

5. PROJECT NO. (Street, City, State, Zip Code) DATE SIGNED CONTRACTING OFFICER'S SIGNATURE

6. ACTUAL STARTING DATE

7. ACTUAL COMPLETION DATE
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CONTRACT PROGRESS SCHEDULE    Form Approved

See Contractor's Instructions on Reverse)    OMB No. 0704-0188
Public reporting burden for this collection of information is estimated to average 15 minutes per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and
reviewing the collection of information.  Send commenets regarding this burden estimate or any other aspects of this collection of information, including suggestions for reducint this burden to Department of Defense, Washingtn Headquarters Services,
Directorate for Information, Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA  22202-4302, and to the Office of Management and Budget Paperwork Reduction Project 0704-0188, Washington DC 20503.
Please DO NOT RETURN your (form questionnaire) to either of these addresses.  Send your completed (form questionnaire) to:  SAF AQCO Washington DC  20330-1000.

1. CONTRACT NO. 8. PROJECT TITLE 10. APPROVAL RECOMMENDED BY
    F26600-XX-X-1234 PREPARING A PROGRESS SCHEDULE
2. STARTING DATE Notice to Proceed Date 7 JUL XXXX // SIGNED //
3. COMPLETION DATE 30 Sep XXXX 9. SUBMITTED BY: IMA CONTRACTOR LTD
4. PURCHASE REQUEST NO.FQ4852 1234 5678 DATE SIGNED CONTRACTOR'S NAME (Last, First, Middial Initial) ADDRESS CONTRACTOR'S SIGNATURE 11. APPROVED BY
5. PROJECT NO. RKMF XX-1234 (Street, City, State, Zip Code) DATE SIGNED CONTRACTING OFFICER'S SIGNATURE
6. ACTUAL STARTING DATEOn-Site  7 JUL XXXX DOONE, LORNE A., 426 Blossom Dr // SIGNED // 11 JUL XXXX // SIGNED //

7. ACTUAL COMPLETION DATE Las Vegas  NV  89101-1234

LINE NO. WORK ELEMENTS %      JULY            AUGUST             SEPTEMBER
A B C 1        D     4 5      E      11 12    F     18 19    G    25 26    H      1 2      I        8 9      J      15 16     K    22 23     L    29 30    M      3 4      N     10  11    O    17 18    P     25 26     Q        30

0.75% 0.75% 100
1 BOND

10.04% 5.00% 5.04% 90
2 SITE WORK

7.50% 7.50% 80
3 CONCRETE

30.14% 5.00% 5.00% 5.00% 5.00% 5.00% 5.14% 70
4 MASONRY

9.16% 4.00% 3.57% 1.59% 60
5 METALS

0.00% 50
6 WOOD & PLASTICS (not used)

8.24% 7.24% 1.00% 40
7 THERMAL & MOISTURE PROTECTION

6.00% 6.00% 30
8 DOORS & WINDOWS

4.70% 2.00% 2.70% 20
9 FINISHES

1.18% 1.18% 10
10 SPECIALTIES

0.00% 0
11 EQUIPMENT (not used)

0.00%
12 FURNISHINGS (not used)

0.00%
13 SPECIAL CONSTRUCTION (not used)

0.00%
14 CONVEYING SYSTEMS (not used)

11.44% 2.32% 5.00% 4.12%
15 MECHANICAL

10.85% 3.17% 7.68%
16 ELECTRICAL

0.75% 5.00% 17.54% 5.00% 9.00% 5.00% 8.57% 9.90% 10.00% 12.24% 6.30% 6.00% 2.00% 2.70%
CUMULATIVE TOTAL: 100.00% 0.75% 5.75% 23.29% 28.29% 37.29% 42.29% 50.86% 60.76% 70.76% 83.00% 89.30% 95.30% 97.30% 100.00%
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SCHEDULE OF VALUES

Contract F26600-XX-X-1234
Supplemental Explanation to Progress Schedule

7 JUL XXXX

DIVISION DESCRIPTION PERCENTAGE SUBTOTAL

1 Bond 0.75% 0.75%
2 Clear and Grub 1.59%
. Excavate Footings & Utilities 0.40%

Install Underground Piping 4.04%
Gravel Fill 0.38%
Backfill 2.01%
Fine Grade Forms 1.62%

10.04%
3 Form Fittings 1.25%

Reinforcement & Concrete Footings 1.23%
Erect Slabs 1.26%
Concrete Floor Slab 3.76%

7.50%
4 Foundation Block 2.67%

Masonry Building Walls 26.64%
Block Partitions 0.83%

30.14%
5 Erect Joists & Deck 7.03%

Erect Steel Stair 2.13%
9.16%

6 Woods and Metals (NOT USED) 0.00%
0.00%

7 Perimeter InsulationSheet Metal 0.51%
Sheet Metal 7.73%

8.24%
8 Overhead Doors (Material Cost $100,000) 5.03%

Carpentry 0.97%
6.00%

9 Paint 4.02%
PaintResilient Floors 0.68%

4.70%
10 Wire Mesh Partitions 0.96%

Toilet Partitions 0.22%
1.18%

11 EQUIPMENT (not used) 0.00%
0.00%

12 FURNISHINGS (not used) 0.00%
0.00%

13 SPECIAL CONSTRUCTION (not used) 0.00%
0.00%

14 CONVEYING SYSTEMS (not used) 0.00%
0.00%

15 Rough Plumbing/Fixtures 1.33%
Toilet Fixtures 2.81%
Roof Heating Units 7.30%

11.44%
16 Power and Lighting 10.85%

10.85%

TOTAL: 100.00%


